Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025	
Team ID	SWTID1741248636152694	
Project Name	Rhythmic Tunes	
Maximum Marks	5 Marks	

Team Leader	BINO SINGH.M.J
Team Members	DEVESH KUMAR.R
	DILIP.V
	GOWTHAMAN.R
	JEEVANANTHAM.J

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Music Search & Discovery	USN-1	As a user, I can search for songs, albums, or artists.	3	High	
		USN-2	As a user, I can view trending and recommended songs.	2	Medium	
Sprint-2	rint-2 Playback & USN-3 As a user, I can play, pause, and skip songs.		As a user, I can play, pause, and skip songs.	2	High	
Sprint-3	Playlist & Favorites	USN-4	As a user, I can create my own playlists.	3	High	
		USN-5	As a user, I can add or remove songs from my playlists.	2	High	
		USN-6	As a user, I can like/favorite songs.	2	Medium	

Sprint-3	Audio Streaming	USN-7	As a user, I can stream high-quality audio.	3	High
Sprint-4	Sprint-4 User Profile USN-8 Management		As a user, I can update my profile information.	2	Medium
		USN-9	As a user, I can change my password.	2	Medium
Sprint-4	Customer Support	USN-10	As a user, I can contact support via in-app chat.	2	Medium

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	1 Mar 2025	2 Mar 2025	20	2 Mar 2025
Sprint-2	20	6 Days	3 Mar 2025	4 Mar 2025	20	4 Mar 2025
Sprint-3	20	6 Days	5 Mar 2025	6 Mar 2025	20	6 Mar 2025
Sprint-4	20	6 Days	7 Mar 2025	8 Apr 2025	20	8 Apr 2025